
Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

3517           

0013 Pay Period End Date: 01.16.2016

Estimate Summary to Contractor Page:   1 of 13

Nebraska Department of Roads Date: 01.29.2016

Contract Location:

 

Contractor:

CONSTRUCTORS, INC.

1815 Y ST

PO BOX 80268

 

Date Awarded: 03.16.2015

03.17.2015

03.23.2015

Date Let:

ALBION TO N-45

02.26.2015

Estimate Type: PROG

Phone:

(402)434-1764

Escrow Agent:

 

Surety Co:

UNIVERSAL SURETY COMPANY

LINCOLN  NE  68501-0268

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 04.01.2015

11.25.2015Date Project Completion:

Counties

BOONE

PLATTE

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

31517  000 STPD-91-5(114) 091 125.85 137.55 GRAD CULV SEED BR GDRL
BIT
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$4,657,964.95

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $4,524,551.47 $4,396,422.61 $128,128.86
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $4,524,551.47 $4,396,422.61 $128,128.86
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $4,524,551.47 $4,396,422.61 $128,128.86

Liquidated Damages -$8,124.00 -$8,124.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $-7.78 $-7.78 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments -$8,131.78 $.00

Payment

-$8,131.78

$4,516,419.69 $4,388,290.83 $128,128.86

$.00 $.00 $.00

97%

% Time Comp

% Dollar Comp

103%

$4,513,032.04

01.26.2016 01.27.2016

01.27.2016

Steffensmeier, Michael

Halstead, Kerri

Davis, Rob

Project Manager District Engineer

Construction Engineer

01.28.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 01.28.2016   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      3,000.00 1.000 3,000.00

1.000 3,000.00

1.000 3,000.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

1009.00      3,100.00 1.000 3,100.00

1.000 3,100.00

1.000 3,100.00

0.000 0.00

0002

LS  GENERAL CLEARING AND GRUBBING
0002 

1011.00      30.00 50.000 1,500.00

50.000 1,500.00

0.000 0.00

0.000 0.00

0003

MGALWATER
0003 

1012.00      120.00 14.000 1,680.00

14.000 1,680.00

13.000 1,560.00

0.000 0.00

0004

EACHRIGHT-OF-WAY MARKERS
0004 

1030.00      9.00 3,605.000 32,445.00

3,605.000 32,445.00

3,863.000 34,767.00

0.000 0.00

0005

CY  EARTHWORK MEASURED IN EMBANKMENT
0005 

1101.00      7.00 374.000 2,618.00

374.000 2,618.00

191.728 1,342.10

0.000 0.00

0006

SY  REMOVE PAVEMENT
0006 

1102.00      16.00 680.000 10,880.00

680.000 10,880.00

569.543 9,112.69

0.000 0.00

0007

SY  REMOVE ASPHALT SURFACE
0007 

7017.00      3.00 1,252.000 3,756.00

1,252.000 3,756.00

1,252.000 3,756.00

0.000 0.00

0008

LF  REMOVE GUARDRAIL
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7017.50      6.00 325.000 1,950.00

325.000 1,950.00

0.000 0.00

0.000 0.00

0009

LF  REMOVE & SALVAGE GUARDRAIL
0009 

L006.00      350.00 23.000 8,050.00

23.000 8,050.00

0.240 84.00

0.000 0.00

0010

ACRECOVER CROP SEEDING
0010 

L019.13      1.40 9,309.000 13,032.60

21,485.184 30,079.26

21,485.184 30,079.26

0.000 0.00

0011

SY  EROSION CONTROL, CLASS 1D
0011 

L022.11      2.40 1,868.000 4,483.20

1,868.000 4,483.20

0.000 0.00

0.000 0.00

0012

LF  FABRIC SILT FENCE-LOW POROSITY
0012 

Contracted 86,494.80

Current 103,541.46

In place 86,801.05

This Estimate 0.00

GROUP 1 GRADING

GROUP 4 CULVERTS

0030.40      8,000.00 1.000 8,000.00

1.000 8,000.00

1.000 8,000.00

0.000 0.00

0013

LS  MOBILIZATION
0013 

4004.50      4.00 7,920.000 31,680.00

7,920.000 31,680.00

7,920.000 31,680.00

0.000 0.00

0014

LB  CAST IRON GRATE AND FRAME
0014 

4040.00      250.00 8.000 2,000.00

8.000 2,000.00

8.000 2,000.00

0.000 0.00

0015

EACHREMOVE HEADWALLS FROM CULVERTS
0015 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4044.00      4,500.00 1.000 4,500.00

1.000 4,500.00

1.000 4,500.00

0.000 0.00

0016

EACHPREPARATION OF STRUCTURE

AT STA. 77+50.00

0016 

4050.01      12.00 368.000 4,416.00

368.000 4,416.00

383.000 4,596.00

0.000 0.00

0017

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0017 

4051.01      14.00 94.000 1,316.00

94.000 1,316.00

94.000 1,316.00

0.000 0.00

0018

CY  EXCAVATION FOR BOX CULVERTS
0018 

4101.06      450.00 51.190 23,035.50

51.190 23,035.50

51.186 23,033.70

0.000 0.00

0019

CY  CLASS 47B-3000 CONCRETE FOR BOX
CULVERT

0019 

4105.59      700.00 13.200 9,240.00

13.200 9,240.00

13.200 9,240.00

0.000 0.00

0020

CY  CLASS 47B-3000 CONCRETE FOR INLET AND
JUNCTION BOX

0020 

4107.50      650.00 11.160 7,254.00

11.160 7,254.00

11.160 7,254.00

0.000 0.00

0021

CY  CLASS 47B-3000 CONCRETE FOR SPLASH
BASIN

0021 

4151.00      1.30 6,651.000 8,646.30

6,651.000 8,646.30

6,651.300 8,646.69

0.000 0.00

0022

LB  REINFORCING STEEL FOR BOX CULVERT
0022 

4154.50      1.75 564.000 987.00

564.000 987.00

564.000 987.00

0.000 0.00

0023

LB  REINFORCING STEEL FOR SPLASH BASIN
0023 

4155.50      1.50 1,260.000 1,890.00

1,260.000 1,890.00

1,260.000 1,890.00

0.000 0.00

0024

LB  REINFORCING STEEL FOR INLET AND
JUNCTION BOX

0024 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4360.24      300.00 4.000 1,200.00

4.000 1,200.00

4.000 1,200.00

0.000 0.00

0025

EACH24" METAL FLARED-END SECTION
0025 

4360.30      450.00 1.000 450.00

1.000 450.00

1.000 450.00

0.000 0.00

0026

EACH30" METAL FLARED-END SECTION
0026 

4360.42      1,500.00 1.000 1,500.00

1.000 1,500.00

1.000 1,500.00

0.000 0.00

0027

EACH42" METAL FLARED-END SECTION
0027 

4360.48      1,700.00 2.000 3,400.00

2.000 3,400.00

2.000 3,400.00

0.000 0.00

0028

EACH48" METAL FLARED-END SECTION
0028 

8010.03      86.00 16.000 1,376.00

16.000 1,376.00

15.789 1,357.85

-0.001 -0.09

0029

CY  CRUSHED ROCK FOR BASE COURSE
0029 

P300.24      46.00 6.000 276.00

6.000 276.00

6.000 276.00

0.000 0.00

0030

LF  24" CULVERT PIPE, TYPE 3,4 OR 5
0030 

P300.30      65.00 26.000 1,690.00

26.000 1,690.00

26.000 1,690.00

0.000 0.00

0031

LF  30" CULVERT PIPE, TYPE 3,4 OR 5
0031 

P300.42      90.00 6.000 540.00

6.000 540.00

6.000 540.00

0.000 0.00

0032

LF  42" CULVERT PIPE, TYPE 3,4 OR 5
0032 

P300.48      100.00 14.000 1,400.00

14.000 1,400.00

14.000 1,400.00

0.000 0.00

0033

LF  48" CULVERT PIPE, TYPE 3,4 OR 5
0033 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

P402.15      30.00 672.000 20,160.00

672.000 20,160.00

693.000 20,790.00

0.000 0.00

0034

LF  15" CULVERT PIPE, TYPE 3,4,5 OR 6
0034 

Contracted 134,956.80

Current 134,956.80

In place 135,747.24

This Estimate -0.09

GROUP 4 CULVERTS

GROUP 5 SEEDING

0030.50      2,000.00 1.000 2,000.00

1.000 2,000.00

1.000 2,000.00

0.000 0.00

0035

LS  MOBILIZATION
0035 

L001.02      585.00 23.000 13,455.00

23.000 13,455.00

22.056 12,902.76

0.000 0.00

0036

ACRESEEDING, TYPE B
0036 

L032.80      2,000.00 35.000 70,000.00

35.000 70,000.00

33.084 66,168.00

0.000 0.00

0037

TON HYDROMULCH
0037 

Contracted 85,455.00

Current 85,455.00

In place 81,070.76

This Estimate 0.00

GROUP 5 SEEDING

GROUP 6 BRIDGE AT STA. 54+44.50 1-80'-0" & 2-56'-0"  SPANS P/

0030.60      9,100.00 1.000 9,100.00

1.000 9,100.00

1.000 9,100.00

0.000 0.00

0038

LS  MOBILIZATION
0038 

6016.20      50.50 1,434.000 72,417.00

1,434.000 72,417.00

1,434.866 72,460.73

0.000 0.00

0039

SY  MULTI-LAYER EPOXY POLYMER OVERLAY
0039 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6131.23      2.50 2,620.000 6,550.00

2,620.000 6,550.00

2,601.800 6,504.50

0.000 0.00

0040

SF  PENETRATING CONCRETE SEALER
0040 

Contracted 88,067.00

Current 88,067.00

In place 88,065.23

This Estimate 0.00

GROUP 6 BRIDGE AT STA. 54+44.50 1-80'-0" & 2-56'-0"  SPANS P/

GROUP 6A BRIDGE AT STA. 167+70.72 1-83'-0" SPAN P/S  CONCRETE

0030.60      9,100.00 1.000 9,100.00

1.000 9,100.00

1.000 9,100.00

0.000 0.00

0041

LS  MOBILIZATION
0041 

6016.20      50.50 847.800 42,813.90

847.800 42,813.90

849.214 42,885.31

0.000 0.00

0042

SY  MULTI-LAYER EPOXY POLYMER OVERLAY
0042 

6131.23      2.50 1,447.000 3,617.50

1,447.000 3,617.50

1,467.400 3,668.50

0.000 0.00

0043

SF  PENETRATING CONCRETE SEALER
0043 

Contracted 55,531.40

Current 55,531.40

In place 55,653.81

This Estimate 0.00

GROUP 6A BRIDGE AT STA. 167+70.72 1-83'-0" SPAN P/S  CONCRETE

GROUP 6B BRIDGE AT STA. 257+68.00 1-124'-8 1/3" SPA N P/S CON

0030.60      9,100.00 1.000 9,100.00

1.000 9,100.00

1.000 9,100.00

0.000 0.00

0044

LS  MOBILIZATION
0044 

1043.50      10.00 385.000 3,850.00

385.000 3,850.00

379.556 3,795.56

0.000 0.00

0045

SY  RIPRAP FILTER FABRIC
0045 



Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

3517           

0013 Pay Period End Date: 01.16.2016

Estimate Summary to Contractor Page:   5 of 13

Nebraska Department of Roads Date: 01.29.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6016.20      50.50 1,035.000 52,267.50

1,035.000 52,267.50

1,035.715 52,303.61

0.000 0.00

0046

SY  MULTI-LAYER EPOXY POLYMER OVERLAY
0046 

6105.02      75.00 245.000 18,375.00

245.000 18,375.00

275.060 20,629.50

0.000 0.00

0047

TON ROCK RIPRAP, TYPE B
0047 

6131.23      2.50 1,895.000 4,737.50

1,895.000 4,737.50

1,934.614 4,836.54

0.000 0.00

0048

SF  PENETRATING CONCRETE SEALER
0048 

Contracted 88,330.00

Current 88,330.00

In place 90,665.21

This Estimate 0.00

GROUP 6B BRIDGE AT STA. 257+68.00 1-124'-8 1/3" SPA N P/S CON

GROUP 7 GUARDRAIL

0030.70      2,100.00 1.000 2,100.00

1.000 2,100.00

1.000 2,100.00

0.000 0.00

0049

LS  MOBILIZATION
0049 

7015.00      25.00 1,164.000 29,100.00

1,164.000 29,100.00

1,164.000 29,100.00

0.000 0.00

0050

LF  CABLE GUARDRAIL
0050 

7018.01      50.50 325.000 16,412.50

325.000 16,412.50

0.000 0.00

0.000 0.00

0051

LF  RESET GUARDRAIL
0051 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7023.00      3,650.00 6.000 21,900.00

6.000 21,900.00

6.000 21,900.00

0.000 0.00

0052

EACHTERMINAL ANCHORAGE SECTIONS
0052 

Contracted 69,512.50

Current 69,512.50

In place 53,100.00

This Estimate 0.00

GROUP 7 GUARDRAIL

GROUP 9 BITUMINOUS

0002.55      7.00 1,854.000 12,978.00

1,854.000 12,978.00

1,824.080 12,768.56

0.000 0.00

0053

STA OVERLAY BROKEN LINES
0053 

0002.60      7.00 3,708.000 25,956.00

3,708.000 25,956.00

3,646.332 25,524.33

0.000 0.00

0054

STA OVERLAY SOLID LINES
0054 

0030.90      110,000.00 1.000 110,000.00

1.000 110,000.00

1.000 110,000.00

0.000 0.00

0055

LS  MOBILIZATION
0055 

1020.03      15.00 15.000 225.00

15.000 225.00

13.000 195.00

0.000 0.00

0056

EACHDELINEATOR,  TYPE III
0056 

1020.20      30.00 6.000 180.00

6.000 180.00

8.000 240.00

0.000 0.00

0057

EACHINSTALL CHEVRONS
0057 

2010.00      50.00 280.000 14,000.00

280.000 14,000.00

101.482 5,074.10

0.000 0.00

0058

CY  CRUSHED ROCK SURFACE COURSE
0058 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

2021.00      50.00 13.000 650.00

13.000 650.00

13.000 650.00

0.000 0.00

0059

EACHMAILBOX POST
0059 

3039.11      565.00 1.380 779.70

1.380 779.70

5.622 3,176.43

0.000 0.00

0060

CY  CONCRETE PAVEMENT REPAIR, TYPE A, FULL
DEPTH

0060 

3039.12      435.00 3.950 1,718.25

3.950 1,718.25

8.675 3,773.63

0.000 0.00

0061

CY  CONCRETE PAVEMENT REPAIR, TYPE B, FULL
DEPTH

0061 

3039.13      415.00 102.810 42,666.15

102.810 42,666.15

95.046 39,444.09

0.000 0.00

0062

CY  CONCRETE PAVEMENT REPAIR, TYPE C, FULL
DEPTH

0062 

3075.00      55.00 475.000 26,125.00

475.000 26,125.00

194.483 10,696.57

0.000 0.00

0063

SY  5" CONCRETE PAVEMENT, CLASS 47B-3000
0063 

3211.25      4.00 46.000 184.00

46.000 184.00

73.000 292.00

0.000 0.00

0064

LF  SEALING CRACKS
0064 

3211.30      3.00 1,983.000 5,949.00

1,983.000 5,949.00

1,361.000 4,083.00

0.000 0.00

0065

LF  SEALING JOINTS
0065 

8022.15      1.35 500.000 675.00

500.000 675.00

0.000 0.00

0.000 0.00

0066

EACHHYDRATED LIME/WARM MIX ASPHALT FOR
STATE MAINTENANCE PATCHING

0082 

8022.20      1.35 50,240.000 67,824.00

50,240.000 67,824.00

52,938.750 71,467.33

0.000 0.00

0067

EACHHYDRATED LIME/WARM MIX ASPHALT
0066 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

8028.01      200.00 4.090 818.00

4.090 818.00

0.000 0.00

0.000 0.00

0068

CY  FOUNDATION COURSE REPLACEMENT
0067 

9002.10      30.25 500.000 15,125.00

500.000 15,125.00

0.000 0.00

0.000 0.00

0069

TON ASPHALTIC CONCRETE FOR STATE
MAINTENANCE PATCHING, TYPE SPR

0083 

9005.75      30.25 49,990.000 1,512,197.50

49,990.000 1,512,197.50

52,513.180 1,588,523.71

0.000 0.00

0070

TON ASPHALTIC CONCRETE, TYPE SPR
0068 

9009.00      3.50 6,505.000 22,767.50

6,505.000 22,767.50

7,925.079 27,737.77

69.344 242.70

0071

SY  PLACEMENT OF ASPHALTIC CONCRETE FOR
DRIVEWAYS AND INTERSECTIONS

0069 

9010.50      63.00 250.000 15,750.00

250.000 15,750.00

425.570 26,810.91

0.000 0.00

0072

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPR

0070 

9020.95      590.00 17.000 10,030.00

17.000 10,030.00

0.000 0.00

0.000 0.00

0073

TON PERFORMANCE GRADED BINDER (64-34) FOR
STATE MAINTENANCE PATCHING

0084 

9021.13      590.00 1,708.160 1,007,814.40

1,708.160 1,007,814.40

1,490.683 879,502.97

0.000 0.00

0074

TON PERFORMANCE GRADED BINDER (64-34)
0071 

9034.00      3.70 693.000 2,564.10

693.000 2,564.10

959.552 3,550.35

0.000 0.00

0075

SY  PREPARATION OF INTERSECTIONS AND
DRIVEWAYS

0072 

9053.00      1.40 38,720.000 54,208.00

38,720.000 54,208.00

31,425.000 43,995.00

0.000 0.00

0076

GAL TACK COAT
0073 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9111.00      5.00 306.000 1,530.00

306.000 1,530.00

0.000 0.00

0.000 0.00

0077

MGALWATER
0074 

9170.00      38.50 1,216.136 46,821.24

1,216.136 46,821.24

1,213.532 46,720.99

0.000 0.00

0078

STA EARTH SHOULDER CONSTRUCTION
0075 

9173.15      67.00 1,216.136 81,481.11

1,216.136 81,481.11

1,212.238 81,219.94

0.000 0.00

0079

STA TRENCHED WIDENING
0076 

9179.23      695.00 608.021 422,574.60

608.021 422,574.60

608.026 422,578.08

0.000 0.00

0080

STA COLD MILLING, CLASS 3
0077 

9179.35      8.50 5,812.000 49,402.00

5,812.000 49,402.00

6,838.961 58,131.18

0.000 0.00

0081

SY  COLD MILLING, CLASS 5
0078 

9188.50      32.00 1,589.000 50,848.00

1,589.000 50,848.00

1,121.999 35,903.97

0.000 0.00

0082

SY  SURFACING UNDER GUARDRAIL
0079 

9300.37      1.00 850.000 850.00

850.000 850.00

0.000 0.00

0.000 0.00

0083

EACHRAP INCENTIVE PAYMENT FOR STATE
MAINTENANCE PATCHING

0085 

9300.38      1.00 85,408.000 85,408.00

85,408.000 85,408.00

111,700.760 111,700.76

0.000 0.00

0084

EACHRAP INCENTIVE PAYMENT
0080 

9300.52      6,000.00 1.000 6,000.00

1.000 6,000.00

1.000 6,000.00

0.000 0.00

0085

LS  ASPHALT PAVEMENT SMOOTHNESS TESTING
I/D

0081 

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

3517           

0013 Pay Period End Date: 01.16.2016

Estimate Summary to Contractor Page:   7 of 13

Nebraska Department of Roads Date: 01.29.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9300.56      1.77788 0.000 0.00

52,938.750 94,118.74

52,938.750 94,118.74

52,938.750 94,118.74

4001

TON SUPERPAVE QUALITY INCENTIVE

Superpave Quality IncentivePay Factor =
105.877

4001 

9300.60      1.09 0.000 0.00

19,906.328 21,697.90

19,906.328 21,697.90

19,906.328 21,697.90

4002

TON SMOOTHNESS INCENTIVE-ASPHALTIC
CONCRETE

Smoothness IncentivePay Factor = 103.593

4002 

9300.77      21.20 0.000 0.00

569.321 12,069.61

569.321 12,069.61

569.321 12,069.61

4003

TON SMOOTHNESS INCENTIVE-PERFORMANCE
GRADED BINDER

Smoothness IncentivePay factor = 103.593

4003 

Contracted 3,696,099.54

Current 3,823,985.79

In place 3,747,646.92

This Estimate 128,128.95

GROUP 9 BITUMINOUS

GROUP 10 GENERAL ITEMS

0001.08      0.50 25,750.000 12,875.00

25,750.000 12,875.00

3,771.000 1,885.50

0.000 0.00

0086

BDAYBARRICADE, TYPE II
0086 

0001.10      4.00 876.000 3,504.00

876.000 3,504.00

1,607.000 6,428.00

0.000 0.00

0087

BDAYBARRICADE, TYPE III
0087 

0001.75      1.00 1,400.000 1,400.00

1,400.000 1,400.00

1,989.000 1,989.00

0.000 0.00

0088

EACHTEMPORARY SIGN DAY
0088 

0001.90      0.50 23,260.000 11,630.00

23,260.000 11,630.00

19,784.000 9,892.00

0.000 0.00

0089

EACHSIGN DAY
0089 



Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

3517           

0013 Pay Period End Date: 01.16.2016

Estimate Summary to Contractor Page:   8 of 13

Nebraska Department of Roads Date: 01.29.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0002.27      2.25 1,500.000 3,375.00

1,500.000 3,375.00

1,636.000 3,681.00

0.000 0.00

0090

LF  REMOVABLE WET REFLECTIVE TAPE

WHITE

0090 

0002.28      0.35 13,100.000 4,585.00

13,100.000 4,585.00

1,781.000 623.35

0.000 0.00

0091

LF  TEMPORARY PAVEMENT MARKING REMOVAL
0091 

0002.44      0.70 11,600.000 8,120.00

11,600.000 8,120.00

12,412.000 8,688.40

0.000 0.00

0092

LF  TEMPORARY PAVEMENT MARKING, TYPE
PAINT

0092 

0002.47      0.01 11,600.000 116.00

11,600.000 116.00

0.000 0.00

0.000 0.00

0093

LF  TEMPORARY PAVEMENT MARKING SURFACE
PREPARATION

0093 

0003.10      300.00 140.000 42,000.00

140.000 42,000.00

175.000 52,500.00

0.000 0.00

0094

DAY FLAGGING
0094 

0003.20      400.00 60.000 24,000.00

60.000 24,000.00

47.500 19,000.00

0.000 0.00

0095

DAY FURNISHING AND OPERATING PILOT VEHICLE
0095 

0003.70      400.00 12.000 4,800.00

12.000 4,800.00

12.000 4,800.00

0.000 0.00

0096

EACHTEMPORARY RUMBLE STRIP
0096 

0003.74      16,000.00 3.000 48,000.00

3.000 48,000.00

3.000 48,000.00

0.000 0.00

0097

EACHTEMPORARY TRAFFIC SIGNAL
0097 

0010.04      1,750.00 1.000 1,750.00

1.000 1,750.00

0.000 0.00

0.000 0.00

0098

EACHFIELD OFFICE
0098 

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

3517           

0013 Pay Period End Date: 01.16.2016

Estimate Summary to Contractor Page:   8 of 13

Nebraska Department of Roads Date: 01.29.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0020.00      2.00 500.000 1,000.00

500.000 1,000.00

671.000 1,342.00

0.000 0.00

0099

HOURTRAINING
0099 

0030.00      2,000.00 1.000 2,000.00

1.000 2,000.00

1.000 2,000.00

0.000 0.00

0100

LS  MOBILIZATION
0100 

9110.01      75.00 70.000 5,250.00

70.000 5,250.00

4.000 300.00

0.000 0.00

0101

HOURRENTAL OF LOADER, FULLY OPERATED
0101 

9110.02      90.00 50.000 4,500.00

50.000 4,500.00

1.500 135.00

0.000 0.00

0102

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0102 

9110.03      75.00 70.000 5,250.00

70.000 5,250.00

2.000 150.00

0.000 0.00

0103

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0103 

9110.07      75.00 70.000 5,250.00

70.000 5,250.00

57.500 4,312.50

0.000 0.00

0104

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0104 

9110.27      125.00 20.000 2,500.00

20.000 2,500.00

0.000 0.00

0.000 0.00

0105

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0105 

L022.75      3.50 500.000 1,750.00

500.000 1,750.00

2,507.000 8,774.50

0.000 0.00

0106

LF  TEMPORARY SILT CHECK
0106 

L022.90      5.00 500.000 2,500.00

500.000 2,500.00

700.000 3,500.00

0.000 0.00

0107

LF  TEMPORARY SILT FENCE
0107 



Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

3517           

0013 Pay Period End Date: 01.16.2016

Estimate Summary to Contractor Page:   9 of 13

Nebraska Department of Roads Date: 01.29.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L032.70      115.00 2.000 230.00

2.000 230.00

0.000 0.00

0.000 0.00

0108

TON TEMPORARY MULCH
0108 

L860.24      1,100.00 7.000 7,700.00

7.000 7,700.00

3.000 3,300.00

0.000 0.00

0109

EACHSTORM EVENT RESTORATION - INCENTIVE
0109 

L860.50      4,500.00 1.000 4,500.00

1.000 4,500.00

1.000 4,500.00

0.000 0.00

0110

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0110 

Contracted 208,585.00

Current 208,585.00

In place 185,801.25

This Estimate 0.00

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 4,513,032.04

Current 4,657,964.95

In place 4,524,551.47

This Estimate 128,128.86

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

3517           

0013 Pay Period End Date: 01.16.2016

Estimate Summary to Contractor Page:   9 of 13

Nebraska Department of Roads Date: 01.29.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

4151.00      REINFORCING STEEL FOR BOX CULVERT

Project 31517  000   

Prpsl Line Nbr 0022

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

CI 319578 

reinf. steel

6,651.00 4,143.57S.P. Initial Payment0005

CI 319578 

reinf. steel

-6,651.00 -4,143.57S.P. Adjustment0005

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0022: 0.00

$0.00Total for item code 4151.00: 0.00

Item Cd Item Desc

4154.50      REINFORCING STEEL FOR SPLASH BASIN

Project 31517  000   

Prpsl Line Nbr 0023

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

CI 319578 

reinf steel

564.00 351.37S.P. Initial Payment0005

CI 319578 

reinf steel

-188.00 -117.12S.P. Adjustment0006

CI 319578 

reinf steel

-188.00 -117.12S.P. Adjustment0008

CI 319578 

reinf steel

-188.00 -117.13S.P. Adjustment0009

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0023: 0.00

$0.00Total for item code 4154.50: 0.00



Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

3517           

0013 Pay Period End Date: 01.16.2016

Estimate Summary to Contractor Page:   10 of 13

Nebraska Department of Roads Date: 01.29.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

4155.50      REINFORCING STEEL FOR INLET AND JUNCTION BOX

Project 31517  000   

Prpsl Line Nbr 0024

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

CI 319578 

reinf. steel

1,260.00 784.98S.P. Initial Payment0005

CI 319578 

reinf. steel

-420.00 -261.66S.P. Adjustment0006

CI 319578 

reinf. steel

-420.00 -261.66S.P. Adjustment0008

CI 319578 

reinf. steel

-420.00 -261.66S.P. Adjustment0009

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0024: 0.00

$0.00Total for item code 4155.50: 0.00

Item Cd Item Desc

4360.24      24" METAL FLARED-END SECTION

Project 31517  000   

Prpsl Line Nbr 0025

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

185977    

24" FES

4.00 567.32S.P. Initial Payment0005

185977    

24" FES

-1.00 -141.83S.P. Adjustment0007

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

3517           

0013 Pay Period End Date: 01.16.2016

Estimate Summary to Contractor Page:   10 of 13

Nebraska Department of Roads Date: 01.29.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

4360.24      24" METAL FLARED-END SECTION

Project 31517  000   

Prpsl Line Nbr 0025

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

185977    

24" FES

-3.00 -425.49S.P. Adjustment0009

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0025: 0.00

$0.00Total for item code 4360.24: 0.00

Item Cd Item Desc

4360.30      30" METAL FLARED-END SECTION

Project 31517  000   

Prpsl Line Nbr 0026

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

185973    

30" FES

1.00 242.39S.P. Initial Payment0005

185973    

30" FES

-1.00 -242.39S.P. Adjustment0007

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0026: 0.00

$0.00Total for item code 4360.30: 0.00



Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

3517           

0013 Pay Period End Date: 01.16.2016

Estimate Summary to Contractor Page:   11 of 13

Nebraska Department of Roads Date: 01.29.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

4360.42      42" METAL FLARED-END SECTION

Project 31517  000   

Prpsl Line Nbr 0027

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

185976    

42" FES

1.00 828.70S.P. Initial Payment0005

185976    

42" FES

-1.00 -828.70S.P. Adjustment0009

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0027: 0.00

$0.00Total for item code 4360.42: 0.00

Item Cd Item Desc

4360.48      48" METAL FLARED-END SECTION

Project 31517  000   

Prpsl Line Nbr 0028

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

185978    

48" FES

2.00 1,764.94S.P. Initial Payment0005

185978    

48" FES

-2.00 -1,764.94S.P. Adjustment0009

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0028: 0.00

$0.00Total for item code 4360.48: 0.00

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

3517           

0013 Pay Period End Date: 01.16.2016

Estimate Summary to Contractor Page:   11 of 13

Nebraska Department of Roads Date: 01.29.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6016.20      MULTI-LAYER EPOXY POLYMER OVERLAY

Project 31517  000   

Prpsl Line Nbr 0039

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

1554      

EPX overlay

960.80 18,735.60S.P. Initial Payment0002

1554      

EPX overlay

-960.80 -18,735.60S.P. Adjustment0010

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0039: 0.00

Prpsl Line Nbr 0042

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

1551      

EPX Overlay

568.00 11,076.00S.P. Initial Payment0002

1551      

EPX Overlay

-568.00 -11,076.00S.P. Adjustment0010

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0042: 0.00

Prpsl Line Nbr 0046

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

1554      

EPX Overlay

693.50 13,523.25S.P. Initial Payment0002

1554      

EPX Overlay

-347.06134 -6,767.70S.P. Adjustment0010



Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

3517           

0013 Pay Period End Date: 01.16.2016

Estimate Summary to Contractor Page:   12 of 13

Nebraska Department of Roads Date: 01.29.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6016.20      MULTI-LAYER EPOXY POLYMER OVERLAY

Project 31517  000   

Prpsl Line Nbr 0046

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

1554      

EPX Overlay

-346.43866 -6,755.55S.P. Adjustment0011

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0046: 0.00

$0.00Total for item code 6016.20: 0.00

Item Cd Item Desc

P300.24      24" CULVERT PIPE, TYPE 3,4 OR 5

Project 31517  000   

Prpsl Line Nbr 0030

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

185977    

24" pipe

10.00 51.70S.P. Initial Payment0005

185977    

24" pipe

-6.00 -31.02S.P. Adjustment0007

185977    

24" pipe

-4.00 -20.68S.P. Closure0010

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0030: 0.00

$0.00Total for item code P300.24: 0.00

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

3517           

0013 Pay Period End Date: 01.16.2016

Estimate Summary to Contractor Page:   12 of 13

Nebraska Department of Roads Date: 01.29.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

P300.30      30" CULVERT PIPE, TYPE 3,4 OR 5

Project 31517  000   

Prpsl Line Nbr 0031

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

185973    

30" pipe

26.00 546.78S.P. Initial Payment0005

185973    

30" pipe

-26.00 -546.78S.P. Adjustment0007

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0031: 0.00

$0.00Total for item code P300.30: 0.00

Item Cd Item Desc

P300.42      42" CULVERT PIPE, TYPE 3,4 OR 5

Project 31517  000   

Prpsl Line Nbr 0032

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

185973    

48" pipe

4.00 120.08S.P. Initial Payment0005

185973    

48" pipe

-4.00 -120.08S.P. Adjustment0009

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0032: 0.00

$0.00Total for item code P300.42: 0.00



Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

3517           

0013 Pay Period End Date: 01.16.2016

Estimate Summary to Contractor Page:   13 of 13

Nebraska Department of Roads Date: 01.29.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

P402.15      15" CULVERT PIPE, TYPE 3,4,5 OR 6

Project 31517  000   

Prpsl Line Nbr 0034

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

185986    

15" pipe

693.00 5,897.43S.P. Initial Payment0005

185986    

15" pipe

-202.00 -1,719.02S.P. Adjustment0006

185986    

15" pipe

-123.00 -1,046.73S.P. Adjustment0008

185986    

15" pipe

-368.00 -3,131.68S.P. Adjustment0009

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0034: 0.00

$0.00Total for item code P402.15: 0.00

$0.00Total remaining for contract:


